
REQUEST FOR CHANGE REPORT 

MAY 2007

Date Received

Solicitation 

Number Prime Contractor Project Description

Add/Delete/

Scope Change/

Substitution-

A(Add) or 

D(Delete) Subcontractor

Certified

Y/N

Increase or

Decrease to 

Current 

Contract

 Subcontract 

Amount Scope of Work

Managing 

Department

Project 

Manager

GFE 

Required? 

Y/N Action Date

Approved

Y/N Notes

1 5/2/2007 PW05400001A TEPSCO

UNDERGROUND CHILLED WATER PIPING-

INDEFINITE DELIVER/QUANTITY Add Godwin Pumps N N/A  $       10,000.00 

HDPE Pipe fusion and 

installation. Occassional 

installation of special 

installation of special 

electrically fused pipe. AE Louis Rogers N 5/7/2007 Y Specialized scope of work 

2 5/3/2007 PW06300008

PB AMERICAS INC DBA 

PARSONS BRINKERHOFF 

AMERICAS INC

REISSUE - TRANSIT-ORIENTED DISTRICT 

STATION AREA PLANNING Delete Alex Gavin & Associates, Inc. N N/A 27,245.00$        Urban Planning PW Sonya Lopez N 5/11/2007 Y

Withdrew from project, support role to 

Prime

3 5/4/2007 PW06300021 HALFF ASSOCIATES GILLELAND CREEK REMODELING & MAPPING Scope Change Raymond Chan & Associates Y No Change Unknown Hydrological Services PW Gary Kosut N 5/8/2007 Y

Crespo & Raymond Chan exchanging 

scope of work.

4 5/4/2007 PW06300021 HALFF ASSOCIATES GILLELAND CREEK REMODELING & MAPPING Scope Change Crespo Consulting Y No Change Unknown Hydraulics PW Gary Kosut N 5/8/2007 Y

Raymond Chan & Crespo exchanging 

scope of work.

5 5/7/2007 PW06200088 SOUTHWEST CONSTRUCTORS

LITTLE WALNUT CREEK BRANCH LIBRARY 

PARKING LOT EXPANSION & HVAC 

RENOVATION Add Hill Country Environmental Inc. N N/A  $         6,175.00 

Chain Link Security 

Fence PW Cynthia Jordan Y 5/7/2007 N

Good Faith Effort documentation was not 

included with request.

6 5/7/2007 PW06300003

BAKER-AICKLEN & ASSOCIATES, 

INC

2006-2007 GENERAL CIVIL ENGINEERING 

ROTATION LIST Add Lone Star Skateparks N N/A  $       16,560.00 

Specialized design of 

skateboard parks PW Steve Nelson N 5/9/2007 Y

No MBE/WBE availability at the time of 

the request.

7 5/7/2007 PW06200036

EXCEL CONSTRUCTION 

SERVICES, LLC 

DAVIS WTP-FILTER PROCESS IMPROVEMENTS 

& VALVES Scope Change T Morales Company Y Decrease  $  1,249,000.00 Electrical PW Daniel Layton Y 5/7/2007 Y

T Morales listed on the original 

compliance plan.  Subcontracting scope 

of work to 2nd tier subcontractor.

8 5/7/2007 PW06200036

EXCEL CONSTRUCTION 

SERVICES, LLC 

DAVIS WTP-FILTER PROCESS IMPROVEMENTS 

& VALVES Add Control Panel USA N N/A  $     576,000.00 Relay Panels PW Daniel Layton Y 5/7/2007 Y 2nd tier subcontractor for T. Morales.

9 5/10/2007 DC06300005

DAVEY TREE SURGERY 

COMPANY DISTRIBUTION UTILITY LINE CLEARANCE Add Unity Contractor Services, Inc. Y N/A $261,000.00 Tree Trimming AE Steve Brand N 5/16/2007 Y Adding certified firm.

10 5/10/2007 PW06200018 SOUTHWEST CORPORATION

MANCHACA ROAD BRANCH LIBRARY 

IMPROVEMENTS Add Crippin Sheet Metal, Inc. N N/A  $       18,500.00 

Decorative Aluminum 

Fine Wall and Awning 

Pieces PW Mando Cubriel N 5/14/2007 Y

Specialized scope of work, no MBE/WBE 

availability at the time of the request. 

11 5/14/2007 PW06200019A AUSTIN FILTER SYSTEM

REBID CARSON CREEK THORNBERRY ROAD 

CULVERT Add McKinney Drilling N N/A 25,550.00$        

Drilling for special shoring 

& excavation PW Dennis Crabbill N 5/17/2007 Y

RFC received after the fact due to 

PM/Prime miscommunication

12 5/15/2007 PW06200053A

EXCEL CONSTRUCTION 

SERVICES, LLC 

REBID-DAVIS WATER TREATMENT PLANT 

PROCESS IMPROVEMENTA AND Add Mid State Insulation N N/A 8,477.00$          

Mechanical Pipe 

Insulation PW Daniel Layton Y 5/15/2007 Y

Good faith effort was made by the 

contractor; however, no certified firms 

responded.

13 5/18/2007 PW06200019A AUSTIN FILTER SYSTEM

REBID CARSON CREEK THORNBERRY ROAD 

CULVERT Scope Change Geophysical Data Mgmt N Decrease  $        (2,377.50)

Deduct Interim Laser 

Survey PW Dennis Crabbill N 5/20/2007 Y Change order reduced scope of work.

14 5/18/2007 PW06200019A AUSTIN FILTER SYSTEM

REBID CARSON CREEK THORNBERRY ROAD 

CULVERT Scope Change Texas Trucking Y Increase 16,456.40$        Hauling PW Dennis Crabbill N 5/18/2007 Y Quantity increased.

15 5/18/2007 PW06200019A AUSTIN FILTER SYSTEM

REBID CARSON CREEK THORNBERRY ROAD 

CULVERT Add Travis Paving & Excavation Co. Y N/A 8,500.00$          Detour HMAC Paving PW Dennis Crabbill N 5/20/2007 Y Adding certified firm.

16 5/21/2007 PW06200053A

EXCEL CONSTRUCTION 

SERVICES, LLC 

DAVIS WTP PROCESS IMPROVEMENTS & 

EQUIPMENT REPLACEMENT/REHAP Add Specialized Response Solutions N N/A  $       24,865.00 

CO2 Tank Inspection 

(Certified) PW Daniel Layton Y 5/21/2007 Y Specialized scope of work. 

17 5/24/2007 PWC0009

EXCEL CONSTRUCTION 

SERVICES, LLC 

WEST BULL CREEK PUMP STATIONS 

UPGRADE Add Landry Service Co. N N/A 6,808.25$          RUDD HVAC installation PW William Stauber Y 5/30/2007 N Incomplete GFE documentation.

18 5/29/2007 PW06200053A

EXCEL CONSTRUCTION 

SERVICES, LLC 

DAVIS WTP IMPROVEMENTS & EQUIPMENT 

REHABILITATION Add Ramming Paving Co. N N/A 1,350.00$          Asphalt Repair PW Daniel Layton Y 6/1/2007 Y

Good Faith Effort documentation was 

made by the contractor.  One WBE firm 

submitted bid; however, bid was higher.

19 5/30/2007 PW06200017A AUSTIN FILTER SYSTEM

REBID-UPPER WALNUT CREEK REGIONAL 

DETENTION Add Advance Landscape Designs Y N/A 645.50$             

CANOPY REMOVAL OF 

LIVE OAK TREES PW Christina Calvery Y 6/6/2007 Y New scope of work. 

20 5/31/2007 PW06200088 SOUTHWEST CONSTRUCTORS

LITTLE WALNUT CREEK BRANCH LIBRARY 

PARKING LOT EXPANSION & HVAC 

RENOVATION Add Allied Fence Co. Y N/A 4,450.00$          

Chain Link Security 

Fence PUB-WKS Cynthia Jordan N 6/1/2007 Y Adding certified firm.  

Request for Change Summary for May 2007

Additions Deletions Substitutions Scope Changes Total

14 1 0 5 20 A There are no MBE or WBE firms certified for the scope of work at the time of the request

Certified 4 0 0

4 (1-Increase/1-

Decrease/2-

Unknown) 8 B To increase MBE or WBE participation

Non-Certified 10 1 0 1 (Decrease) 12 C Change in contract amount

D Solicitation goals are being met

E Pricing from Certified firms was not competitive or did not respond to solicitation to submit pricing

F

Sub-contractors or sub-consultants may be added to a contract for the following reasons

Substitutions of sub-contractors or sub-consultants shall be permitted only on the following bases Specification requirements or prior work with the project
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1 G Like kind 

2

3

4 H Good Faith Efforts documentation was not included with request or failed to complete good faith efforts requirements

5 I

6

7

mistake of fact or law about the elements of the scope of work of a solicitation where a reasonable price cannot be agreed Sub-contractor or sub-consultant was added to contract without DSMBRs prior written authorization 

failure of the sub-contractor or sub-consultant to meet insurance, licensing or bonding requirements

the subcontractor's or sub-consultant's withdrawal of its bid or proposal

failure of performance

financial incapacity Reasons for denying a Request for Change of Compliance Plan

refusal by the subcontractor or sub-consultant to honor bid or proposal price

unavailability after receipt of reasonable notice to proceed


